
To: Lombardi, Marc[Marc.Lombardi@amecfw.com]; Brown, Anthony R 
(RM)[anthony.brown@bp.com] 
Cc: Greg Reller[gr@burlesonconsulting.com]; Cory Koger[Cory.S.Koger@usace.army.mil]; 
Shaffer, Caleb[Shaffer.Caleb@epa.gov]; Wirtschafter, Joshua[Wirtschafter.Joshua@epa.gov]; Riley, 
Gary[riley.gary@epa.gov]; Barton, Dana[Barton.Dana@epa.gov]; Cohen, 
Adam[Adam.Cohen@dgslaw.com]; Sandy Riese[sriese@ensci-inc.com]; Halsey, Ronald 
H[ronald.halsey@bp.com] 
From: Deschambault, Lynda 
Sent: Fri 2/17/2017 10:31:11 PM 
Subject: RE: Leviathan Mine- RIFS work Remaining. Schedule. 

Thanks Marc, have you provided the full ppt from 12/13/16? 

And as requested, please add any remaining workplan documents anticipated and their status--­
or anticipated delivery date --to this master list? thanks 

From: Lombardi, Marc [ mailto:Marc.Lombardi@amecfw.com] 
Sent: Thursday, February 16,2017 12:10 PM 
To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM) 
<anthony.brown@bp.com> 
Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; 
Shaffer, Caleb <Shaffer.Caleb@epa.gov>; Wirtschafter, Joshua 
<Wirtschafter.Joshua@epa.gov>; Riley, Gary <riley.gary@epa.gov>; Barton, Dana 
<Barton.Dana@epa.gov>; Cohen, Adam <Adam.Cohen@dgslaw.com>; Sandy Riese 
<sriese@ensci-inc.com>; Halsey, Ronald H <ronald.halsey@bp.com> 
Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule. 

Lynda, 

On behalf of Atlantic Richfield, Amec Foster Wheeler is providing the U.S. EPA with the 
attached excerpts from the presentation slides discussed during our December 13, 2016 
meeting which outline the status of field activities conducted during the 2016 field 
season and those anticipated to be conducted in 2017. 

If you have any questions or comments, please contact Tony Brown at (714) 228-6770 
or~~~~~~~~~~ 
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From: Deschambault, Lynda c==-'-'==-==="'======+'=G~3 
Sent: Wednesday, February 08,2017 10:18 AM 
To: Lombardi, Marc Brown, Anthony R (RM) 

Black, Ned 
Barton, Dana 

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule. 

Dear Mr. Brown, 

Dana notes that Ron Halsey discussed ARC plans submittal of additional work plans. 

Could you please confirm your response, and provide a full and complete written summary of 
remaining work as outlined in my October and December emails? 

Thanks! 
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Lynda 

From: Deschambault, Lynda 
Sent: Thursday, December 01, 2016 11:04 AM 
To: 'Lombardi, Marc' 

'Doug Carey' 
Wirtschafter, Joshua 

Serda, Sophia 
Hillenbrand, John 

'Brown, Anthony R (RM)' 

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule. 

Dear Mr. Brown, 

Shaffer, 
Gary 

Per the October 31 email below, EPA requested by November 30, 2016---a written summary of any 
remaining field work that EPA requested for the 2016 season. 

This should include 

•CCCCCCCC The List of work that EPA requested that still remains (i.e. geotechnical. .. hydrocarbon ... ) 

•CCCCCCCC a list of additional (not yet agreed to) additional work and TSAPs that ARC is putting 
together. 

i.e. preliminary in vitro bioaccessibility testing on select existing floodplain soil samples; 
Supplemental Plant Data Collection; investigation in the beaver dam area? 

Data collected without approved risk assessment data quality objects (DQOs) will not be used for the Rl 
risk assessment. Please ensure EPA approved Risk Assessment workplans are followed. 

Additional investigation beyond that being completed under the current approved RI/FS work plans may 
not be necessary and risks delaying completion of the RI/FS. 

EPA is not opposed to work for refining the proposed or selected long term remedy. The schedule should 
clarify those items as post RI/FS or Remedial Design. 
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EPA is preparing comments on the RI/FS schedule and reporting ---and looks forward to discussion at our 
upcoming meeting scheduled for 1:30 on December 131

h. 

Lynda 

From: Deschambault, Lynda 
Sent: Tuesday, November 01,2016 8:21AM 
To: 'Lombardi, Marc' 

Cc: Greg Reller 
Doug Carey 
Jefferson, Jill 

Brown, Anthony R (RM) 

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 
11-11-16 

From: Lombardi, Marc l~===~~=====-"'===-"'~=-'-=J 
Sent: Monday, October 31,2016 1:56PM 
To: Deschambault, Lynda 

Cc: Greg Reller 
Doug Carey 
Jefferson, Jill 

Brown, Anthony R (RM) 

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 
11-11-16 

Lynda, 

Yes, as of right now the projected schedule with the last day of field work being 
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November 11th includes completing the deeper soil sampling at River Ranch, collecting 
the remaining suspected ore pile and ore pile reference samples, the downstream 
surface water samples, etc. This schedule projection is contingent on having continued 
good weather and safe working conditions. We are not working in the field today due to 
adverse site conditions which resulted from the weather system that passed through 
area over the weekend and the longer term forecast calls for continued unsettled 
weather, thus we may not be able to complete all of our planned tasks by the 11th_ In 
the event that we do not finish by the 11th, and so long as we have acceptable weather 
and safe site working conditions, our field crews are holding the week of the 14th open 
as a contingency to complete planned field work. We will provide a schedule update at 
the beginning of next week. We should be able to provide a written summary of 2016 
planned field work that still remains within 30-days of our completion of our 2016 field 
activities. 

From: Deschambault, Lynda l'-~"~""~~"""'-'-"'~~~~~~~_,_~'-'-J 
Sent: Monday, October 31,2016 7:58AM 
To: Lombardi, Marc Brown, Anthony R (RM) 
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Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 
11-11-16 

Thanks Marc, 

It's been a busy season! Does the last day of field work November 11th include River ranch and off 
property et al as well? As you Demobilize the last drill rig from the site, and wrap things up, Within 30 
days or November 30, 2016, could you please provide EPA with a written summary of field work that EPA 
requested for the 2016 season that still remains. 

From: Lombardi, Marc L==-'-''~~"~==~=;;;;c==~~'-==-"3 
Sent: Friday, October 28, 2016 6:30PM 
To: Deschambault, Lynda 
Cc: Brown, Anthony R (RM) 

Delaney, 
Carey, Douglas@ W aterboards 
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Stetler, ~~=="'~~~~='-'~=='-' 
Zentner, Taylor@Waterboards 

Brown, Anthony R (RM) 
Sandy Riese 
Jones, Britt 

phil thompson 

Subject: Leviathan Mine- RIFS Three-Week Field Schedule Projection 10-31-16 through 11-11-
16 

Lynda/Gary, 

The following is Atlantic Richfield's updated three week schedule projection for Remedial 
Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine. 

Week of 10/31/16 

'--CLJ~l_jl_jl_jL_jl_j Monday through Friday- Demobilize the last drill rig from the site along with 
remaining drilling materials and equipment. 

L_jc_'l_jl_cl_jl_jl_j~ Monday through Wednesday- Continue the fall On-Property synoptic surface 
water flow measurement and sampling event. 

'--''--''--''--'LJ~l_jl_j Monday through Friday- Continue to download transducers from select 
monitoring wells and piezometers and install new transducers in select monitoring wells, drive 
point piezometers, and piezometers for the groundwater and groundwater/surface water 
interaction investigations. 

'--cLJl_j'__CL_jL_j'__cl_j Monday - Collect storm water samples from the automatic storm water stations 
installed in Aspen and Leviathan Creeks. 

l_jl__CL_jl_jl_jL_jl__cl_~ Tuesday through Thursday -Winterize the four storm water auto-samplers and 
the Evaporation Pan. 

'--''--''--''--''--'L_j'--''--' Monday through Friday- Collect monthly groundwater samples from the 
Reference Area monitoring wells installed in 2016. 

ED_001709_00000189-00007 



~~~~~~~~ Wednesday through Friday- Collect the fall Downstream Study Area synoptic 
surface water flow measurements and samples. 

Week of 11/7/16 (Projected to be the last Week of 2016 Field Work) 

'--''--''--''--'LJ'--''--''--' Monday through Friday- Continue collecting monthly groundwater samples from 
the Reference Area monitoring wells installed in 2016. 

l_jl_jl_C[_-"'--'l_j'--''--J Monday through Friday- Begin measuring flow and collecting surface water 
samples in lower Bryant Creek (Off-Property Addendum No.3). 

'--J~'--J~l_jl_j~l_j Monday - Complete the monthly inspection and downloading of data from the 
CUD and OS weirs. 

'--"--''--"--'~~'--'~ Monday - Measure water levels in monitoring wells and piezometers without 
transducers installed. 

l_jl_j~l_jl_jl_j~~ Thursday and Friday - Collect soil samples from Ore Pile #1, pending permission 
from the property owner to collect samples on their property. 

Week of 11/14/16 

~~~~l_j~l_j~ No field work currently scheduled. Pending inclement weather days and safe 
working conditions the last day of field work for 2016 is scheduled to be November 11. 

Please note: this schedule is subject to change based on the actual field implementation time, 
weather conditions, and contractor availability that may cause delays. 

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or 
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